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CCR No. 96-0980B Logged Date 8/28/96 Rev. B Request Type CCR
Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title RbR Interpretation text provided for Release B requirem

ents allocated to FOS

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0437

Start New Baseline |:|

RTM Change

Problem

This CCR is a result of the analysis work conducted by the FOS organization.

This CCR addresses

the clean-up of the requirements interpretation text for existing Release B requirements. EOC,
ICC, EOSD, ASTER, and NI
Proposed Solution
1. Modify existing RDR interpretation text.
2. Add new RDR interpretation text.
3. Remove 3 NI requirements.
4. Populate verification method/status for specific NI requirements and add 1 link.
Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O []
QA Rel. A [] Rel. B Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other

Additional LOC

Man-Months

Materials

Originator Valecia Maclin

(signed) Valecia Maclin  8/28/96

Signature Date
Office SMO Office Manager (signed) Farzad Davarya 8/28/96

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson

(signed) R. E. Clinard

8/28/96

Signature

Date

CMO01JU96

ECS




